
Prepared for: Anders Residence 1128B Owlers Road Antioch, IL 6000
Project ID: 15,032,024
Scope: GC
No. Of Floors: 1
Date: 15-Mar-24

BUILDING GSF 1,884

DIVISION NO DESCRIPTION TOTAL DIV. 
COST

TOTAL DIV. 
COST (PER SF)

1000 General Requirements 25,800$                   13.69$                     
2000 Existing Condition 14,918$                   7.92$                       
3000 Concrete 7,613$                     4.04$                       
6000 Wood, Plastics & Composites 19,709$                   10.46$                     
7000 Thermal & Moisture Protection 10,569$                   5.61$                       
8000 Opening  41,214$                   21.88$                     
9000 Finishes 17,303$                   9.18$                       

10000 Specialties 4,640$                     2.46$                       
26000 Electrical 18,683$                   9.92$                       
33000 Utilities 62$                          0.03$                       

160,512$                 85$                          

OVERHEAD AND PROFIT 30% 48,154$                   25.56$                     
INSURANCE 3% 4,815$                     3$                            

CONTINGENCY 5% 8,026$                     4$                            
TAX 6.25% 5,223$                     5$                            

226,730$                 123$                        

TOTAL TRADE COST

SUGGESTED BID

GENERAL SUMMARY
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Prepared for: Anders Residence 1128B Owlers Road Antioch, IL 6000
Project ID: 15,032,024
Scope: GC
No. Of Floors: 1

Date: 15-Mar-24

SR # Drawing # Detail # DESCRIPTION UNIT QUANTIT
Y

WASTAG
E

QUANTITY 
W/ 

WASTAGE

UNIT 
MANHOU

R

 
HOURL
Y WAGE 

LABOR 
COST

MAT. 
COST UNIT COST SUB COST

GENERAL REQUIREMENTS
1 Permits LS 1 0% 1 0.000 -$        -$        -$            $               -    $              -   
2 Supervision and Coordination LS 1 0% 1 0.000 -$        -$        -$            $   12,500.00  $  12,500.00 
3 Submittals and Shop drawings LS 1 0% 1 0.000 -$        -$        -$            $     2,000.00  $    2,000.00 
4 Final Cleaning LS 1 0% 1 0.000 -$        -$        -$            $     1,800.00  $    1,800.00 
5 Mobilization Costs LS 1 0% 1 0.000 -$        -$        -$            $     7,500.00  $    7,500.00 
6 Temporary Control & Facilities LS 1 0% 1 0.000 -$        -$        -$            $     2,000.00  $    2,000.00 
7 Scaffolding LS 1 0% 1 0.000 -$        -$        -$            $               -    $              -   

 SUBTOTAL  $       25,800 

EXISTING CONDITION
DEMOLITION

8 Remove & Discard Existing Deck SF 488 0% 488 0.030 55.00$    1.65$      -$            $            1.65  $           805 
9 Remove & Discard Existing Deck Railing Baluster LF 96 0% 96 0.278 55.00$    15.26$     -$            $          15.26  $        1,459 
10 Remove & Discard Existing Frame Wall SF 169 0% 169 0.038 55.00$    2.06$      -$            $            2.06  $           348 
11 Remove & Discard Existing Light EA 1 0% 1 0.375 55.00$    20.63$     -$            $          20.63  $             21 
12 Remove Existing Frame Wall SF 48 0% 48 0.038 55.00$    2.06$      -$            $            2.06  $           100 
13 Remove Existing Sliding Door EA 2 0% 2 1.800 55.00$    99.00$     -$            $          99.00  $           198 
14 Remove Existing Window EA 4 0% 4 0.675 55.00$    37.13$     -$            $          37.13  $           149 
15 Remove & Discard Portion Of Existing Footing W/ Reinf. (1'-4" x 1'-0") CY 1 0% 1 1.125 55.00$    61.88$     -$            $          61.88  $             48 
16 Remove & Discard Portion Of Existing Foundation Wall W/ Reinf. (12"x36") CY 2 0% 2 1.125 55.00$    61.88$     -$            $          61.88  $           110 

RELOCATE 0.000
17 Remove & Relocate Existing Fire Place & Refurbish EA 1 0% 1 2.835 55.00$    155.93$   4,663.00$    $     4,818.93  $        4,819 

EXISTING DECK 0.000

18
Existing Deck Structure Components (Post, Piers, Joists & Beams) Evaluate 
Condition Of Existing Deck Structure Repair & Replace Framing As Required
-Cost to be Modified after Evaluating the Condition 

SF 499 10% 549 0.150 55.00$    8.25$      4.25$           $          12.50  $        6,862 

 SUBTOTAL  $       14,918 

CONCRETE
CONCRETE PIERS

19 12" Dia Concrete Piers W/ Reinf (4'-0" Deep) (2 EA) CY 0.93 10% 1 3.120 70.00$    218.40$   225.00$       $        443.40  $           454 
20 Excavation CY 1 10% 1 0.875 52.00$    45.50$     -$            $          45.50  $             27 
21 14" Dia Concrete Piers W/ Reinf (4'-0" Deep) (6 EA) CY 3.27 10% 4 3.120 70.00$    218.40$   225.00$       $        443.40  $        1,597 
22 Excavation CY 3 10% 4 0.875 52.00$    45.50$     -$            $          45.50  $           164 
23 16" Dia Concrete Piers W/ Reinf (4'-0" Deep) (3 EA) CY 2.47 10% 3 3.120 70.00$    218.40$   225.00$       $        443.40  $        1,204 
24 Excavation CY 2 10% 3 0.875 52.00$    45.50$     -$            $          45.50  $           124 
25 18" Dia Concrete Piers W/ Reinf (4'-0" Deep) (2 EA) CY 2.09 10% 2 3.120 70.00$    218.40$   225.00$       $        443.40  $        1,021 
26 Excavation CY 2 10% 2 0.875 52.00$    45.50$     -$            $          45.50  $           105 
27 20" Dia Concrete Piers W/ Reinf (4'-0" Deep) (1 EA) CY 1.30 10% 1 3.120 70.00$    218.40$   225.00$       $        443.40  $           633 
28 Excavation CY 1 10% 1 0.875 52.00$    45.50$     -$            $          45.50  $             65 
29 24" Dia Concrete Piers W/ Reinf (4'-0" Deep) (1 EA) CY 2 10% 2 3.120 70.00$    218.40$   225.00$       $        443.40  $           908 
30 Excavation CY 2 10% 2 0.875 52.00$    45.50$     -$            $          45.50  $             93 

CONTINUOUS FOOTING
31 1'-4" W x 12" H" Continuous Footing W/ Reinf. CY 1 10% 1 3.120 70.00$    218.40$   225.00$       $        443.40  $           258 
32 Excavation CY 1 10% 1 0.875 52.00$    45.50$     -$            $          45.50  $             27 

STEM WALL
33 Foundation Wall W/ Reinf. (12" thick) (3'-0" High) CY 1 10% 1 3.120 70.00$    218.40$   225.00$       $        443.40  $           596 

CONCRETE SPLASH BACK
34 Concrete Splash Back For Down Spout EA 2 0% 2 0.356 70.00$    24.92$     145.00$       $        169.92  $           340 

Note: No Reinforcement Detail Given
 SUBTOTAL  $        7,613 

WOOD, PLASTICS & COMPOSITES
ROUGH CARPENTRY

WALL STUDS

DETAILED BREAKDOWN OF ITEMS

A010
A010/Plan Notes

A101/Plan Notes

A100-A200 Plans Detail



Prepared for: Anders Residence 1128B Owlers Road Antioch, IL 6000
Project ID: 15,032,024
Scope: GC
No. Of Floors: 1

Date: 15-Mar-24
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DETAILED BREAKDOWN OF ITEMS

35 2X6 Wooden Stud LF 315 10% 347 0.019 70.00$    1.34$      1.15$           $            2.49  $           864 
35 2X6 Double Top Plate LF 148 10% 163 0.019 70.00$    1.34$      1.15$           $            2.49  $           406 
36 2X6 Wooden  Bottom Plate LF 74 10% 81 0.019 70.00$    1.34$      1.15$           $            2.49  $           203 

POST
37 Tr 6X6 Post (10'-0" High) EA 16 0% 16 0.420 70.00$    29.40$     38.90$         $          68.30  $        1,093 

Header
38 (2) 2X10 Header LF 8 10% 9 0.043 70.00$    3.02$      3.30$           $            6.32  $             55 
39 (2) 1-3/4" X 9-1/4" M.L header LF 23 10% 25 0.043 70.00$    3.02$      13.40$         $          16.42  $           410 

BEAM
40 (3) 2X10 Flush Beam LF 78 10% 85 0.065 70.00$    4.54$      4.95$           $            9.49  $           809 
41 (4) 2X10 Flush Beam LF 19 10% 21 0.086 70.00$    6.05$      6.60$           $          12.65  $           263 
42 (2) 2X10 Flush Beam LF 26 10% 28 0.043 70.00$    3.02$      3.30$           $            6.32  $           179 
43 (2) 2X12 Beam LF 62 10% 68 0.048 70.00$    3.36$      4.24$           $            7.60  $           515 
44 (3) 2X8 Beam LF 15 10% 17 0.058 70.00$    4.03$      4.26$           $            8.29  $           138 
45 2X10 Flush Beam LF 20 10% 22 0.022 70.00$    1.51$      1.65$           $            3.16  $             68 

46 (3) 1-3/4" X 9-1/4" M.L Beam W/ (4) Rows Of 10D Nails @ 12" O.C. @ Both 
Sides LF 19 10% 21 0.072 70.00$    5.04$      20.82$         $          25.86  $           533 

Note: Beam Quantities are given in Single LF, not multiplied by Numbers.
BOARD

47 2X10 P.T  Ledger Board W/ (2) Rows Of 4" Screws Staggered & 8" O.C. LF 32 10% 36 0.022 70.00$    1.51$      3.29$           $            4.80  $           171 
48 2X10 Ridge Board LF 32 10% 36 0.022 70.00$    1.51$      1.65$           $            3.16  $           113 
49 2X10 Rim Board LF 71 10% 78 0.022 70.00$    1.51$      1.65$           $            3.16  $           248 

COLLAR TIES
50 2X4 Collar Ties @ 48" O.C. LF 49 10% 54 0.017 70.00$    1.18$      0.95$           $            2.13  $           114 

JOIST
51 Tr 2X10 Deck Joist @ 12" O.C. LF 741 10% 815 0.022 70.00$    1.51$      1.73$           $            3.24  $        2,643 
52 Raised 2X6 Ceiling Joist @ 16" O.C. LF 169 10% 185 0.019 70.00$    1.34$      1.15$           $            2.49  $           462 

RAFTER
53 2X6 Rafters @ 16" O.C. LF 64 10% 71 0.019 70.00$    1.34$      1.15$           $            2.49  $           177 
54 2X8 Rafters @ 16" O.C. LF 495 10% 545 0.019 70.00$    1.34$      1.42$           $            2.76  $        1,505 
55 2X10 Rafters @ 16" O.C. LF 287 10% 316 0.022 70.00$    1.51$      1.54$           $            3.05  $           964 

HARDWARE
56 Simpson (Dtt2Z) EA 4 0% 4 0.150 70.00$    10.50$     12.50$         $          23.00  $             92 

SHEATHING
57 1/2" Plywood Sheathing  @Walls SF 239 10% 263 0.000
58 No of Sheets (4'x8') EA 9 0% 9 0.390 70.00$    27.30$     32.60$         $          59.90  $           539 
59 Nails EA 432 0% 432 0.000 0.10$           $            0.10  $             43 
60 3/4" Plywood Sheathing @Floor SF 415 10% 456 0.000
61 No of Sheets (4'x8') EA 15 0% 15 0.384 70.00$    26.88$     34.50$         $          61.38  $           921 
62 Nails EA 720 0% 720 0.000 0.10$           $            0.10  $             72 
63 1/2" Plywood Sheathing  @Roof SF 1126 10% 1239 0.000
64 No of Sheets (4'x8') EA 39 0% 39 0.390 70.00$    27.30$     32.60$         $          59.90  $        2,336 
65 Nails EA 1872 0% 1872 0.000 0.10$           $            0.10  $           187 

FINISH CARPENTRY
DECKING

66 Composite Decking @Covered Deck SF 298 10% 328 0.038 70.00$    2.69$      5.25$           $            7.94  $        2,602 
TRIM

67 3" Door Trim LF 126 10% 139 0.022 70.00$    1.51$      2.45$           $            3.96  $           549 
68 3" Window Trim LF 100 10% 110 0.022 70.00$    1.51$      2.45$           $            3.96  $           436 

 SUBTOTAL  $       19,709 

THERMAL & MOISTURE PROTECTION
ROOFING & ACCESSORIES

ROOFING
69 Asphalt Shingle Roofing SF 515 10% 566 0.022 55.00$    1.21$      1.25$           $            2.46  $        1,393 
70 Standing Seam Metal Roofing SF 624 10% 686 0.028 55.00$    1.54$      3.75$           $            5.29  $        3,633 

A100-A200 Plans Detail

A200/4C,
A201/1E



Prepared for: Anders Residence 1128B Owlers Road Antioch, IL 6000
Project ID: 15,032,024
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DETAILED BREAKDOWN OF ITEMS

71 #15 Felt Paper SF 1139 10% 1253 0.008 55.00$    0.44$      0.10$           $            0.54  $           677 
FLASHING & TRIMS

72 Metal Flashing LF 100 10% 110 0.018 55.00$    0.99$      2.25$           $            3.24  $           356 
72 Valley Flashing LF 40 10% 44 0.018 55.00$    0.99$      2.25$           $            3.24  $           143 
73 Ridge  Flashing LF 32 10% 36 0.018 55.00$    0.99$      2.25$           $            3.24  $           116 

ROOF ACCESSORIES
74 Aluminum Gutter LF 74 10% 81 0.062 55.00$    3.41$      6.62$           $          10.03  $           815 
75 Downspout (11'-6"H) EA 2 0% 2 0.048 55.00$    2.64$      4.85$           $            7.49  $             15 
76 Drip Edge LF 111 10% 122 0.023 55.00$    1.27$      3.25$           $            4.52  $           551 
77 Storm Collar Flashing EA 2 0% 2 0.250 55.00$    13.75$     18.00$         $          31.75  $             64 
78 1'-0" W Lp Smartside Soffit W/ Conti. Vents SF 93 10% 102 0.022 55.00$    1.21$      2.25$           $            3.46  $           354 

INSULATION
79 R16 Batt Insulation On Wall SF 239 10% 263 0.010 55.00$    0.55$      0.85$           $            1.40  $           368 

WEATHER BARRIER
80 Vapor Barrier @ Exterior Wall SF 239 10% 263 0.010 55.00$    0.55$      0.20$           $            0.75  $           197 

FLASHING
81 Rubber Flashing @ Floor LF 32 10% 35 0.010 55.00$    0.55$      3.75$           $            4.30  $           152 

SEALANT
82 Sealant @ 3" Door Trim LF 126 10% 139 0.010 55.00$    0.55$      0.40$           $            0.95  $           132 
83 Sealant @ 3" Window Trim LF 100 10% 110 0.010 55.00$    0.55$      0.40$           $            0.95  $           105 
84 Subcontractor Margins LS 0 10% 0  $     1,500.00  $        1,500 

 SUBTOTAL  $       10,569 

OPENING  
DOOR & FRAME 

85
3'-0"W x 8'-0"H Single Panel Door
Material: Tempered Aluminum Glass
Hardware: By Mnf.

EA 1 0% 1 2.980 58.00$    172.84$   1,657.50$    $     1,830.34  $        1,830 

86
6'-0"W x 8'-0"H Sliding Door
Material: Tempered Aluminum Glass
Hardware: By Mnf.

EA 2 0% 2 3.350 58.00$    194.30$   2,475.00$    $     2,669.30  $        5,339 

WINDOWS

87
 1'-6"W x 6'-6"H Window W/ 1/2" SCRN

Material: Aluminum/Glass Windows EA 1 0% 1 0.750 58.00$    43.50$     357.50$       $        401.00  $           401 

88
 2'-0"W x 2'-6"H Window W/ 1/2" SCRN

Material: Aluminum/Glass Windows EA 2 0% 2 0.820 58.00$    47.56$     412.50$       $        460.06  $           920 

89
 3'-0"W x 6'-6"H Window W/ 1/2" SCRN

Material: Aluminum/Glass Windows EA 1 0% 1 1.280 58.00$    74.24$     1,608.75$    $     1,682.99  $        1,683 

90
 2'-6"W x 6'-6"H Fixed EZ-Screen

Material: Aluminum/Glass EA 1 0% 1 1.230 58.00$    71.34$     1,145.63$    $     1,216.97  $        1,217 

91
 3'-6"W x 6'-6"H Fixed EZ-Screen

Material: Aluminum/Glass EA 4 0% 4 1.320 58.00$    76.56$     1,603.88$    $     1,680.44  $        6,722 

92
 4'-6"W x 6'-6"H Fixed EZ-Screen

Material: Aluminum/Glass EA 6 0% 6 1.425 58.00$    82.65$     2,062.13$    $     2,144.78  $       12,869 

93
 7'-6"W x 2'-0"H Fixed Window 

Material: Aluminum/Glass EA 1 0% 1 1.350 58.00$    78.30$     1,057.50$    $     1,135.80  $        1,136 

94
 9'-0"W x 6'-6"H Fixed Window 

 Material: Aluminum/Glass 
Glazing: Tempered

EA 1 0% 1 2.120 58.00$    122.96$   4,124.25$    $     4,247.21  $        4,247 

SKYLIGHT
95 1'-10" x 3'-2" Skylight EA 2 0% 2 1.000 58.00$    58.00$     517.50$       $        575.50  $        1,151 
96 Subcontractor Margins LS 0 10% 0  $     3,700.00  $        3,700 

 SUBTOTAL  $       41,214 

FINISHES
DRYWALL

A100-A200 Plans Detail

A101,
A200,
A201

Plan Notes

A300 Plans Detail

A300/1E,
A300/3E
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97 1/2" Gypsum Board Wall SF 250 10% 275
98 No of Sheets (4'x8') EA 9 0% 9 0.280 70.00$    19.60$     17.50$         $          37.10  $           334 
99 Tapping LF 125 10% 138 0.010 70.00$    0.70$      0.10$           $            0.80  $           110 

100 Mudding LBs 13 10% 14 0.285 70.00$    19.95$     3.25$           $          23.20  $           332 
101 Screws EA 432 0% 432 0.08$           $            0.08  $             35 

FLOORING
102 Vinyl Plank Flooring SF 415 10% 456 0.052 50.00$    2.60$      3.89$           $            6.49  $        2,961 

WALL FINISH

103 Thin Cut Masonry Or Tile Surround  Fire Place 
-Verify W/ Owner SF 40 10% 44 0.102 50.00$    5.10$      10.12$         $          15.22  $           670 

CEILING
104 T&G Wood Composite Ceiling SF 739 10% 813 0.028 50.00$    1.40$      4.32$           $            5.72  $        4,650 

EXTERIOR
105 Horizontal Lap Smart Siding SF 184 10% 202 0.028 50.00$    1.40$      2.45$           $            3.85  $           777 
106 4" Lap Smart Side Corner Board LF 16 10% 17 0.020 50.00$    1.00$      7.50$           $            8.50  $           148 
107 2" Lap Smart Trim LF 12 10% 13 0.014 50.00$    0.70$      0.84$           $            1.54  $             20 
108 2" Lap Smart Side Shingle Stop Trim LF 18 10% 20 0.014 50.00$    0.70$      0.84$           $            1.54  $             30 
109 8" Lap Smart Side Fascia Board LF 96 10% 106 0.018 50.00$    0.90$      3.38$           $            4.28  $           454 
110 8" Lap Smart Side Frieze Board LF 88 10% 97 0.018 50.00$    0.90$      3.38$           $            4.28  $           413 

PAINT
111 Paint On Wall SF 323 10% 356 0.028 48.00$    1.34$      0.80$           $            2.14  $           762 
112 Paint On 3" Door/Window Trim LF 226 10% 249 0.018 48.00$    0.86$      0.54$           $            1.40  $           349 

COLUMN WRAP
113 1/2" Thick Composite Wrap @Column SF 38 10% 41 0.120 50.00$    6.00$      58.45$         $          64.45  $        2,659 
114 12" X 12" Square L.P. Smart Side Column Wrap SF 10 10% 11 0.120 50.00$    6.00$      66.74$         $          72.74  $           800 
115 Subcontractor Margins LS 0 10% 0  $     1,800.00  $        1,800 

 SUBTOTAL  $       17,303 

SPECIALTIES
RAILINGS

116
36" H Deck Guard Rail W/
Vertical Wire Bluster
- Re-Install Deck Top Rail

LF 67 10% 73 0.225 60.00$    13.50$     38.56$         $          52.06  $        3,820 

MANTEL
117 Mantel @ Fire Place (5'-0" long) EA 1 0% 1 0.780 60.00$    46.80$     273.60$       $        320.40  $           320 
118 Subcontractor Margins LS 0 10% 0  $        500.00  $           500 

 SUBTOTAL  $        4,640 

ELECTRICAL
POWER

DEVICES
119 Cable Jack & Outlet EA 1 0% 1 0.220 75.00$    16.50$     17.33$         $          33.83  $             34 
120 Ceiling Mounted Duplex Outlet GFI EA 1 0% 1 0.358 75.00$    26.85$     38.56$         $          65.41  $             65 
121 Ceiling Mounted Fan W/ Light EA 3 0% 3 0.980 75.00$    73.50$     325.00$       $        398.50  $        1,196 
122 Duplex Outlet EA 3 0% 3 0.320 75.00$    24.00$     35.12$         $          59.12  $           177 
123 Duplex Outlet GFI/WP EA 9 0% 9 0.358 75.00$    26.85$     38.56$         $          65.41  $           589 

LIGHTING
LIGHTING FIXTURES

124 Ceiling Mounted LED Light EA 1 0% 1 0.450 75.00$    33.75$     130.50$       $        164.25  $           164 
125 Recessed LED Can Light EA 12 0% 12 0.320 75.00$    24.00$     82.00$         $        106.00  $        1,272 
126 Recessed Water Proof LED Can Light (Exterior) EA 16 0% 16 0.450 75.00$    33.75$     235.00$       $        268.75  $        4,300 

LIGHTING CONTROLS
127 Single Phase Switch EA 11 0% 11 0.220 75.00$    16.50$     18.56$         $          35.06  $           386 

ALLOWANCE
128 Allowance For Electrical Wiring & Conduits (1373 SF) LS 1 0% 1 0.000 -$        -$        -$            $     8,500.00  $        8,500 
129 Subcontractor Margins LS 0 10% 0  $     2,000.00  $        2,000 

A101 Plan Notes

E100 E100/Electrical 
Symbol

A100-A200

Plans Detail

A200,A301

A100-A200
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DETAILED BREAKDOWN OF ITEMS

 SUBTOTAL  $       18,683 

UTILITIES
PIPE

130 A100 Plans Detail 4" Dia Drain Tile Pipe
Note: Size Is Assumed No Detail Provided In Plans LF 13 10% 14 0.036 75.00$    2.70$      1.65$           $            4.35  $             62 

 SUBTOTAL  $             62 

PROJECTED COST $160,512
OVERHEAD AND PROFIT 30% $48,154
INSURANCE 3% $4,815
CONTINGENCY 5% $8,026
TAX 6.25% $5,223
SUGGESTED BID $226,730


	General Summary
	Takeoff Breakdown



